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Quarterly Overview

Reporting Country Afghanistan Technical Areas % 
CompletionLead Partner MSH 1. Universal and Early Access 19%

Collaborating Partners KNCV, WHO 3. Infection Control 58%
Date Report Sent 6. Health Systems Strengthening 45%
From 7. M&E, OR and Surveillance 42%
To Overall work plan completion 41%
Reporting Period April-June 2013

Technical and administrative challenges

Most Significant Achievements 

Overall work plan implementation status

Outcome:  
During this quarter, collectively 30,000 presumptive TB cases  were screened for TB in 13 provinces. 
1,857 (7%) of them were smear positive TB cases and 4,176 were  all form of TB cases notified and 
put on treatment.  
 
Output: 
The Annual National Evaluation workshop conducted with technical and financial support  from TB 
CARE I on May 27-29, 2013 in Kabul. 143 (F=2, M=141) individuals  representing the Ministry of Public 
Health,  NGOs, donors (USAID), NTP team (central and provincial), TB patient association, CB-DOTS 
representatives and other partners attended this event. During this three days workshop, TB program 
performance of the past year was reviewed , challenges identified and targets set for the coming year 
(2013). In summary, the audience committed to sustaining a 5% increase in TB case notification for 
the coming year and increasing case notification for all form TB cases from 116 to 123  per 100,000 
population (see the indicators and targets in sheet 6:Album). 
 
Urban DOTS was expanded to six additional public and private health facilities (HF) in Kabul. Thus, 
DOTS coverage  reached  74 health facilities/hospitals, which makes  it a 67% of all existing HF in 
Kabul. In total, 4,955 presumptive TB cases were identified and  359 (8%) of them  turned out to be 
sputum smear positive. Collectively,1,028 all form TB cases detected during April-June 2013 in Kabul.  
 
Community-Based DOTS: The CB-DOTS was implemented in six provinces through subcontracts with 
TB CARE I/MSH and  seven provinces with BRAC to complement the GF CB-DOTS component. In total, 
1,189 suspected TB cases referred by CHWs for diagnosis and among them 94 (8%)  turned out to be 
sputum smear positive  and 466 TB patients their DOTs  from CHWs in four provinces. In addition, the 
community-based DOTS program in Jowzjan provinces was assessed by a joint  team comprised of TB 
CARE I , NTP, MOPH/PHD and NGOs in May 2013. The goal was to ensure the quality of data and 
improve performances in this province. As a result, six health facilities were visited, data were cross-
checked and feedback to all partners was provided. Consequently, the performances improved 
significantly i.e. 21% (337) presumptive TB cases identified and referred to health facilities for 
diagnosis  and 8% (29) of them diagnosed as sputum smear positive  TB cases in Apr-Jun 2013. 
Collectively, 1,766 presumptive TB cases identified and screened for light microscopy examination and 
117 of them turned out to be smear positive TB cases. The CHWs contribution in presumptive TB cases 
identification was 21% (337/1,766) and in smear positive TB cases was 25%(29/117). 
 
TB CARE I assisted  the NTP in conducting the Quarterly Review workshops in all 13 USAID-supported 
provinces. In total, 895 (F=36, M=859) staff from health facilities, NGOs and PHD attended these 
events. They reviewed their performance from the previous quarter, shared success, identified 
challenges and set targets for the  next quarter. In addition, they received  an  oral feedback on their 
activities from PTC, MOPH, TB CARE I and the NTP.  
 
TB CARE I also  assisted  the NTP in training the frontline health care staff on standard operation 
procedures for case notification and treatment as well as on  the TBIC assessment tool. In total, 195 
(F=14,M=181) health care staff trained for three days. 
 
With assistance from KNCV, the TB CARE I team in Afghanistan conducted  a five day Project Cycle 
Management Course for 29 staff members  from central and provincial teams. Also, 27 staff members 
from various levels of NTP (central and provincial) and NGOs were trained on training for trainers 
(TOT) for 10 days. 

TB CARE I Afghanistan team reached approximately 40% of work plan implementation from April to 
June 2013.  

The TB CARE I team will be reduced by two technical staff members at the end of July and 
implementation of the work plan for APA3/4 would potentially  have challenges. The two positions  that 
are being reduced are: Technical advisor for CB-DOTS (Feda Mohamad Safi) and provincial Technical 
Advisor (Mr. Sayed A. Hakim Danish). In addition, the deteriorating security situation in provinces and 
black listing of some Afghan airlines made it difficult to  monitor/conduct TB CARE I activities.  
 



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

1.2.1 Expand DOTS to urban health facilities MSH 4.000 25% Sep 2013 DOTS expanded to 6 additional urban health 
facilities in Kabul and currently there are 74 
facilities/hospital under DOTS coverage.

1.2.2 Improve coordination between NTP and 
various stakeholders 

MSH 2.850 25% Sep 2013 Planned for next quarter

1.2.3 Increase healthcare workers capacity MSH 10.640 50% Jun 2013 3 batches of training were  organized  for 
health care staff from Kabul urban facilities. In 
total, 73 (M=59, F=14) staff members were 
trained during April-June 2013.

1.2.4 Renovate urban health facilities in Kabul 
city

MSH 25.000 50% May 2013 Three health facilities have been renovated 
during this quarter and five others are planned 
for the next quarter.

1.2.5 Conduct community awareness meeting MSH 2.400 0% Jul 2013 Planned for next quarter
1.2.6 Conduct supervisory/monitoring visits to 

urban health facilities
MSH 3.000 25% Sep 2013 31/40 health facilities were 

supervised/monitored during this reporting 
period.

1.2.7 Contract CB-DOTS with BPHS 
implementers and BRAC

MSH 305.093 50% Apr 2013 The contracts were signed with NGOs for 
activities in six provinces and  seven provinces 
with BRAC to complement the GF CB-DOTS 
component.

1.2.8 Coordination workshop WHO 2.373 0% Not yet conducted
1.2.9 DR-TB training WHO 4.588 0% Not yet conducted

1.2.10 TB pediatric training WHO 34.420 0% Not yet conducted
1.2.11 TB scientific seminar WHO 10.306 0% Not yet conducted
1.2.12 TB newsletter WHO 2.294 0% Not yet conducted

19%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

3.1.1 Integration of TBIC into general IP at 
health facility level

MSH 100% Jul 2013 The TBIC plan integrated and the  TBIC plan 
developed in 20 health facilities from 13 

3.1.2 Coordinate the TB infection control 
committee meetings at national and 
provincial levels

MSH 10.600 50% Sep 2013 During April-June 13, 240 meetings conducted 
in health facilities during APA3 totaling to 400 
meetings  were conducted, which shows a 
83% achievement. 

Quarterly Activity Plan Report

Planned 
Completion 

Cumulative 
Technical 

Completion

Planned 
Completion 

1. Universal and Early Access

3. Infection Control

Cumulative 
Technical 

Completion

1.2 Increased 
quality of TB 
services 
delivered 
among all  
healthcare 
providers 
(supply)

3.1 Increased 
TB IC political 
commitment



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.2.1 Expand TB-IC measure application MSH 100% Sep 2013 The TBIC measures expanded to total of 20 
health facility by end Jun 13 and we reached 
to our target.

3.2.2 Provide support to NTP for renovation of 
health facilities for TBIC in 13 provinces

MSH 13.300 25% Aug 2013 8/29 health facilities were renovated for the 
TBIC in four provinces

3.2.3 Assist NTP to disseminate TBIC SOP for 
community level in and TBIC IEC materials 
in 34 provinces

MSH 4.480 0% Jul 2013 Planned for next quarter

3.2.4 Assist NTP in implementation of HRD 
strategic plan

KNCV 73.406 100% Jun 2013 KNCV consultants conducted the  Project Cycle 
Management (PCM) course for the  NTP staff in 
June 2013. 31 male participants from the  NTP 
and implementing NGOs were trained for 5 
days on PCM. Also, 24 all male staff members  
from the NTP and NGOs trained on TOT for 12 
days from June 8-19, 2013 in Kabul. This 
allows NTP and other  partners to  manage the 
GF project better and increase performance in 
terms of efficiency, effectiveness, 
transparency and producing results. Also TOTs 
can help the  NTP to decentralize trainings and 
sustain local capacity.

3.2.5 Assist NTP in the  implementation of TBIC 
SOP

KNCV 26.071 0% Aug 2013

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.3 
Strengthened 
TB IC 
Monitoring & 
Measurement

3.3.1 Monitor TB IC implementation MSH 6.864 50% Sep 2013 During this reporting period a total of 10/26 
visits  were conducted to monitor TBIC and 
SOP implementation at a health facility level.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.4 Improved 
TB-IC human 
resources

3.4.1 Train health facility staff on TBIC 
assessment tool implementation and gap 
prioritization table in 13 provinces

MSH 20.120 100% Jun 2013  195 (M=181, F=14) health care staff 
including  nurses, doctors and midwives were 
trained on the  TBIC assessment tools.

58%

3.2 Scale-up of 
implement-
action of TB-IC 
strategies



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year

6.1 TB control 
is embedded as 
a priority within 
the national 
health 
strategies and 
plans, with 
matching 
domestic 
financing and 
support by 
involved 
partners

6.1.1 Facilitate world TB day celebration in 13 
USAID provinces

MSH 49.783 100% Mar 2013 Completed and reported last quarter

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

6.2.1 The staff at various levels received 
necessary support

MSH 66.660 25% Sep 2013 During this quarter, 25 health facilities were  
visited and necessary feedback was provided.

6.2.2 Conduct SOP training for newly hired 
health care staff

MSH 27.120 100% May 2013 Three days SOP training was conducted for 
195 (M=181, F=14) staff members in 13 
provinces.

6.2.3 To disseminate SOP packages to health 
facilities

MSH 14.998 0% May 2013 Planned for July 2013

6.2.4 Revise and disseminate TB IEC materials MSH 36.729 0% May 2013 Planned for July 2013

45%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year

7.1.1 To assist the NTP conduct a workshop on 
the Data Analysis version of TBIS

MSH 22.280 0% Jun 2013 Planned for the next quarter

7.1.2 Assist the NTP to monitor TBIS 
implementation

MSH 22.960 0% Sep 2013 Planned for the next quarter

Cumulative Progress and Deliverables up-
to-date

Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion

Planned 
Completion 

Planned 
Completion 

6. Health Systems Strengthening

7. M&E, OR and Surveillance

6.2  TB control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD and 
M&E) form an 
integral part of 
national plans, 
strategies and 
service delivery

7.1 
Strengthened 
TB surveillance



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

7.2.1 Assist the NTP conduct the Annual National 
Evaluation Workshop

MSH 72.163 100% May 2013 The Annual National Evaluation workshop was 
conducted in June 2013. Total of 143 (M=141, 
F=2) individuals including an NGO staff, the 
NTP , PTC, TB CARE I, MOPH and USAID 
attended this workshop. 

7.2.2 Assist the NTP conduct the Provincial 
Review Workshops

MSH 202.140 75% Sep 2013 The Quarterly Review workshops were 
conducted in all 13 provinces in April 2013 and 
895 (F=859, F=36) participants attended 
these events. 

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year The first QRW will be conducted in April 
2014

7.3.1 Assist the NTP conduct Operational 
Research

MSH 12.200 0% Aug 2013 Planned for next quarter

7.3.3 Research information disseminated MSH 11.700 75% Sep 2013 The data accuracy assessment  results were 
shared with health facilities and PTCs, the NTP 
and TB CARE I team.  It was also presented to 
M&E officers from TB CARE I, II , TB 2015 in  
Nairobi, Kenya during the M&E training 
organized by MSH. In addition, six abstracts 
were submitted to The 44th  Union 
Conference. 

42%

945.256
2.225.793

Total Approved Staffing & Operations Budget
Grand Total Approved Project Budget

7.3 Improved 
capacity of 
NTPs to 
perform 
operations 
research

7.2 Improved 
capacity of 
NTPs to analyze 
and use quality 
data for the 
management of 
the TB program



Quarterly MDR-TB Report

Country Afghanistan Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010 19 0
Total 2011 22 22

Jan-Mar 2012 6 6
Apr-Jun 2012 12 12
Jul-Sep 2012 7 7
Oct-Dec 2012 13 13

Total 2012 38 38
Jan-Mar 2013 13 13
Apr-Jun 2013 8 8

To date in 2013 21 21

Comments:

April - June 2013



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional Remarks 
(Optional)

1 KNCV 3.2.4
Ineke Huitema and 
Fenneke Pak

TOT and Project Cycle Management 
courses May, June Completed Jun 19 2013

2 KNCV 3.2.5 IC training TBD Postponed
3 MSH 6.1.1 Pedro Suarez Facilitate the World TB Day March Cancelled

4 MSH 7.2.1 Pedro Suarez
Assist the  NTP in conducting the  Annual 
National Evaluation Workshop February Completed Jun10 2013

5 MSH 7.3.2
Gulam Qader & 
Mohammad Rashidi Union Conference November

6 MSH
Staffing & 
Operations Pedro Suarez Overal management support TBD Cancelled

Pedro Suarez will visit 
in APA4

Percent of planned international consultant visits conducted

Total number of visits conducted (cumulative for fiscal year)
Total number of visits planned in work plan

3
6

50%



Quarterly Photos (as well as tables, charts and other relevant materials)

TB CARE I Global Director 
Facilitating Annual National 

Evaluation Workshop on May 29, 
2013



Community health worker observes TB patient taking her daily pills, Akhtar village, Baghlan province, 
May 2013



Baseline (2012) Target (2013)Remarks
116 123
3% 5%

90% 97%
7% 8%

45% 57%
91% 93%
91% 92%
89% 91%

7% 5%

TB CARE I lab expert assesses the lab equipments of health facility during Quarterly Review Workshops, 

Indicators and Targets Set during the  Annual National Evaluation Workshop
Operational Indicator

Case notification rate for all form TB in 100,000 
Presumptive TB Cases Identification from Out 
% of Presumtive TB Cases Examined for Sputum 
Sputum Smear Positivity Rate 
% of Smear Positive TB Cases Among All for TB 
Sputum Smear Conversion Rate at the End of Month 
Treatment Success Rate
Cure rate
Lost to Follow Up Rate



Provincial TB coordinators discussing 
their data of 2012 and setting target 
for 2013 at the  National Evaluation 

Workshop on May 28, 2013



Quarterly Report on Global Fund Engagement

Country Afghanistan Period

Name (i.e. Round 10 TB) Average rating* Current rating Total approved amountTotal dispersed to date
Round 8 B1 B2 11.7 M 10. M
round 10 C C $14.1M 1 M

*Since January 2010

April-June 2013

Current Global Fund TB Grants 

In-country Global Fund status - key updates, challenges and bottlenecks

TB CARE I & Global Fund - TB CARE I involvement in GF support/implementation and effect of GF on the TB CARE I workplan

The GF round 8 activities implementation started this quarter after a delay of almost 18 months owing to postponement of approvals 
from GF. in addition, GF round 10,  implemented the sputum, slide sending mechanism in almost 23 provinces. 
 
The common challenges are : Delay in activity implementation due to delayed cash flow to PR/NTP, NTP staff incentive issue, 
implementation of activities with fewer staff, management issue of NTP that lost control over provincial staff owing to decline and delay 
in payement 
 
 
 

TB CARE I contracted the CB-DOTS with PR of GF to complement the GF's CB-DOTS component. Th GF round 8 and 10 activity 
implementation started. and it facilitated TB CARE I CB-DOTS implementation. 
 
 
 



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Disposition 
date (8)

Title held by 
(9)

Insurance Policy 
#

Air conditioner 0453 $0,00 TB Care 1 A Dr. Rashidi
split type, indoor unit 0187 1-apr-08 $600,00 TB Care 1 B Dr.M Azim

3 section 2 cabinet 7397 14-jan-09 $0,00 TB CARE 1 A Dr. Rashidi
3 section 7403 14-jan-09 $0,00 TB CARE 1 A Dr. Rashidi

3 section wooden w/ 
cabinet

46 1-apr-08 $123,00 TB CARE 1 B Dr.M Azim

File 3 Section 6722 6-jan-08 $70,00 TB CARE 1 A Dr.M Azim
3 Section 2 Cabenit 6731 6-jan-08 $36,00 TB CARE 1 A Dr.M Azim
2 drawer metal file 995 1-apr-08 $35,00 TB CARE 1 B Dr.M Azim

Digital 10811 18-okt-11 $0,00 TB CARE 1 A Dr.M Azim
Digital 10844 29-okt-11 $0,00 TB CARE 1 A Dr.M Azim
Digital 10845 29-okt-11 $0,00 TB CARE 1 A Dr.M Azim
digital 5486 1-apr-08 $395,00 TB CARE 1 A Dr.M Azim

LOST by Dr. Danish 8162 9-aug-09 $0,00 TB CARE 1 A Dr.M Azim
Camera 8165 9-aug-09 $0,00 TB CARE 1 A Dr.M Azim

Handy cam Video recorder 8836 26-jan-10 $460,00 TB CARE 1 A Dr.M Azim
Digital 9989 27-jan-11 $0,00 TB CARE 1 A Dr.M Azim

3G 13636 7-okt-12 $0,00 TB CARE 1 A Dr. Ghulam Qader
Swivel 12057 11-jul-12 $0,00 TB CARE 1 A Dr. Dil Aqa Safi
Swivel 10477 $0,00 TB CARE 1 A Dr. Ghulam Qader
Swivel 10476 $0,00 TB CARE 1 A Dr. Ismail Wassim
Swivel 13651 8-okt-12 $0,00 TB CARE 1 A Dr. Ismail Wassim
Swivel 13652 8-okt-12 $0,00 TB CARE 1 A Dr. Ismail Wassim
Swivel 13653 8-okt-12 $0,00 TB CARE 1 A Dr. Ismail Wassim
Swivel 13654 8-okt-12 $0,00 TB CARE 1 A Dr. Ismail Wassim
Swivel 13655 8-okt-12 $0,00 TB CARE 1 A Dr. Ismail Wassim
Swivel 13656 8-okt-12 $0,00 TB CARE 1 A Dr. Ismail Wassim
Swivel 13657 8-okt-12 $0,00 TB CARE 1 A Dr. Ismail Wassim

TB CARE I
Afghanistan

April-June 2013
APA 3



Swivel 13658 8-okt-12 $0,00 TB CARE 1 A Dr. Ismail Wassim
Swivel 10478 $0,00 TB CARE 1 A Dr. Rashidi

w/o arm 7398 14-jan-09 $0,00 TB CARE 1 A Dr. Rashidi
w/o arm 7399 14-jan-09 $0,00 TB CARE 1 A Dr. Rashidi
w/o arm 7400 14-jan-09 $0,00 TB CARE 1 A Dr. Rashidi
w/o arm 7401 14-jan-09 $0,00 TB CARE 1 A Dr. Rashidi
w/o arm 8750 14-jan-10 $0,00 TB CARE 1 A Dr. Said Mirza
w/o arm 8751 14-jan-10 $0,00 TB CARE 1 A Dr. Said Mirza
w\o arm 2755 $0,00 TB CARE 1 B Dr.M Azim
w\o arm 2757 $0,00 TB CARE 1 B Dr.M Azim
w\o arm 2758 $0,00 TB CARE 1 B Dr.M Azim
w\o arm 2759 $0,00 TB CARE 1 B Dr.M Azim
w\o arm 2760 $0,00 TB CARE 1 B Dr.M Azim
w/o arm 7384 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
w/o arm 7385 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
w/o arm 7386 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
w/o arm 7387 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
w/o arm 7389 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
w/o arm 7390 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
w/o arm 7391 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim

Computer, desktop 0180 12-apr-09 $0,00 TB Care 1 A Dr. Ismail Wassim
Computer, desktop 0194 10-jan-10 $770,00 TB Care 1 A Dr. Rashidi
Computer, desktop 0179 $0,00 TB Care 1 A Dr.M Azim
Computer, laptop 7824 5-okt-09 $0,00 TB CARE 1 A Amanullah
Computer, laptop 0185 23-sep-10 $1.470,00 TB Care 1 A Dr. Abdul Hakim
Computer, laptop 9404 22-jul-10 $1.470,00 TB CARE 1 A Dr. Azizullah

Laptop 9413 10-jun-10 $1.470,00 TB CARE 1 A Dr. Dil Aqa Safi
Computer, laptop 0191 5-okt-09 $0,00 TB Care 1 A Dr. Fida Mohammad
Computer, laptop 0557 12-apr-12 $1.260,00 TB Care 1 A Dr. Ghulam Qader
Computer, laptop 0189 1-apr-08 $1.480,00 TB Care 1 A Dr. Mustafa
Computer, laptop 0506 31-jul-11 $0,00 TB Care 1 A Dr. Rashidi
Computer, laptop 0824 26-nov-12 $1.460,00 TB Care 1 A Dr. Rashidi
Computer, laptop 8810 1-feb-10 $1.470,00 TB CARE 1 A Dr. Said Mirza

Single Pedestal 7070 14-jan-09 $48,00 TB CARE 1 A Amanullah
Double Pedestal 6665 6-jan-08 $75,00 TB CARE 1 A Dr. Abdul Hakim
Double Pedestal 6664 6-jan-08 $75,00 TB CARE 1 A Dr. Azizullah
Single padestal 9239 8-jun-10 $0,00 TB CARE 1 A Dr. Dil Aqa Safi

Double padestal 6659 6-jan-08 $35,00 TB CARE 1 A Dr. Ghulam Qader



Single padestal 9237 8-jun-10 $0,00 TB CARE 1 A Dr. Mustafa
Double Pedestal 6698 6-jan-08 $75,00 TB CARE 1 A Dr. Rashidi
Single Pedestal 7076 5-nov-08 $48,00 TB CARE 1 A Dr. Said Mirza
Single Pedestal 6559 17-nov-08 $0,00 TB CARE 1 A Dr.M Azim
Single padestal 9238 8-jun-10 $0,00 TB CARE 1 A Dr.M Azim

Desk table single 7894 5-dec-09 $54,00 TB CARE 1 A Dr. Ismail Wassim
Desk table single 7711 3-aug-09 $0,00 TB CARE 1 A Fida Mohammad

External Hard desk 10184 8-jan-11 $0,00 TB CARE 1 A Dr. Azizullah
External Hard desk 10196 13-jan-11 $0,00 TB CARE 1 A Dr. Ghulam Qader
External Hard desk 10890 16-jan-12 $0,00 TB CARE 1 A Dr. Mustafa
External Hard desk 10602 16-mei-11 $0,00 TB CARE 1 A Dr. Rashidi

500 GB 8127 16-jul-09 $0,00 TB CARE 1 A Dr.M Azim
External Hard desk 7978 8-jun-09 $0,00 TB CARE 1 A Pedro
Lost by Dr. Qubad 10158 22-dec-10 $0,00 TB CARE 1 A
Lost by Dr. Qubad 9212 9-mei-10 $6,00 TB CARE 1 A

Flash memory 8249 27-aug-09 $0,00 TB CARE 1 A Amanullah

Flash memory 7905 17-mei-09 $0,00 TB CARE 1 A
Dr. Azizullah 

Amin
Flash memory 10213 3-jan-12 $0,00 TB CARE 1 A Dr. Dil Aqa Safi

Flash memory 9334 1-jul-10 $0,00 TB CARE 1 A
Dr. Fida 

Mohammad
Flash memory 9849 3-okt-10 $12,00 TB CARE 1 A Dr. Ismail Wassim
Flash memory 9335 1-jul-10 $0,00 TB CARE 1 A Dr. Mustafa
Flash memory 9507 2-aug-10 $12,00 TB CARE 1 A Dr. Said Mirza

1 GB 6900 20-okt-08 $0,00 TB CARE 1 A Dr.M Azim
GPS 5150 1-apr-08 $40,00 TB CARE 1 B Dr.M Azim
GPS 5155 1-apr-08 $40,00 TB CARE 1 B Dr.M Azim
GPS 5216 1-apr-08 $40,00 TB CARE 1 B Dr.M Azim

LCD projector 0193 1-jan-10 $0,00 TB Care 1 A Dr.M Azim
Mobile Phone 8175 8-jun-09 $0,00 TB CARE 1 A Amanullah
Mobile phone 9356 6-jul-10 $0,00 TB CARE 1 A Dr. Azizullah
Mobile phone 10877 3-jan-12 $0,00 TB CARE 1 A Dr. Dil Aqa Safi

Mobile phone 9342 21-jun-10 $0,00 TB CARE 1 A
Dr. Fida 

Mohammad
Mobile Phone 8187 8-jun-09 $0,00 TB CARE 1 A Dr. Ghulam Qader
Mobile phone 13678 22-okt-12 $0,00 TB CARE 1 A Dr. Ismail Wassim
Mobile phone 10518 7-apr-11 $240,00 TB CARE 1 A Dr. Rashidi
Mobile phone 9925 23-nov-10 $0,00 TB CARE 1 A Dr. Rashidi



Mobile phone 8154 3-aug-09 $0,00 TB CARE 1 A Dr. Said Mirza
Mobile phone 10657 17-nov-08 $0,00 TB CARE 1 A Dr.M Azim
Cisco phone 0065 $0,00 TB Care 1 A Dr. Rashidi

Printer 7396 14-jan-09 $0,00 TB CARE 1 A Dr. Rashidi
Printer 0181 $0,00 TB Care 1 A Dr.M Azim

UHF handset w/charger 0195 1-apr-08 $420,00 TB Care 1 A Dr. Rashidi
15m 6974 25-nov-08 $0,00 TB CARE 1 A Dr.M Azim

Runner 7382 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
15m 7393 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
15m 7394 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
6m 7395 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim

Scanner 6903 20-okt-08 $0,00 TB CARE 1 A Dr.M Azim
Screen, projection 10520 11-apr-11 $0,00 TB CARE 1 A Dr. Ismail Wassim
Screen, projection 8161 8-jun-09 $0,00 TB CARE 1 A Dr.M Azim

Stabilizer 7691 9-jun-10 $0,00 TB CARE 1 A Dr.M Azim
printer table 6060 1-apr-08 $58,00 TB CARE 1 B Dr. Rashidi

tea table 7379 14-jan-09 $0,00 TB CARE 1 A Dr. Rashidi
meeting table 7402 14-jan-09 $0,00 TB CARE 1 A Dr. Rashidi
printer table 490 1-apr-08 $44,00 TB CARE 1 B Dr.M Azim

4 Piece 7366 11-jan-09 $0,00 TB CARE 1 A Dr.M Azim
tea table 7380 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim

meeting table 7392 14-jan-09 $0,00 TB CARE 1 A Dr.M Azim
Printer stand 8752 14-jan-10 $0,00 TB CARE 1 A Dr.M Azim

Satelitte 0196 8-feb-09 $385,00 TB Care 1 A Dr. Rashidi
UPS 9796 30-sep-10 $119,00 TB CARE 1 A Dr. Ismail Wassim
UPS 13137 2-aug-12 $0,00 TB CARE 1 A Dr. Rashidi

1000 VA 7607 16-jun-09 $0,00 TB CARE 1 A Dr.M Azim
INDOOR UNIT 10284 9-feb-11 $600,00 NTP A Dr. Ismail Wassim

OUTDOOR UNIT 10285 9-feb-11 $600,00 NTP A Dr. Ismail Wassim
for microphone sound 7916 20-mei-09 $0,00 NTP A Dr.M Azim

Shelf 7555 4-mrt-09 $0,00 NTP A Dr.M Azim
3 section 2 cabinet 8055 27-mei-09 $110,00 NTP A Dr.M Azim
3 section 2 cabinet 8056 27-mei-09 $110,00 NTP A Dr.M Azim
3 section 2 cabinet 8057 27-mei-09 $110,00 NTP A Dr.M Azim

3G 13634 7-okt-12 $0,00 NTP A Dr. khalid Sadiq
3G 13635 7-okt-12 $0,00 NTP A Dr. Salim Rasooli

swivel 10297 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10298 17-feb-11 $40,00 NTP A Dr. Ismail Wassim



swivel 10299 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10300 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10301 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10302 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10303 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10304 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10305 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10306 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10307 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10308 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10309 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10310 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10311 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10312 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10313 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10314 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10315 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10316 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10317 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10318 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10319 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10320 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10321 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10322 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10323 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10324 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10325 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10326 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
swivel 10327 17-feb-11 $40,00 NTP A Dr. Ismail Wassim
Swivel 10828 11-okt-11 $135,00 NTP A Dr.M Azim
Swivel 10829 11-okt-11 $135,00 NTP A Dr.M Azim
Swivel 10830 11-okt-11 $135,00 NTP A Dr.M Azim
Swivel 10831 11-okt-11 $135,00 NTP A Dr.M Azim
Swivel 10832 11-okt-11 $135,00 NTP A Dr.M Azim
Swivel 10833 11-okt-11 $135,00 NTP A Dr.M Azim
Swivel 10834 11-okt-11 $135,00 NTP A Dr.M Azim
Swivel 10835 11-okt-11 $135,00 NTP A Dr.M Azim
Chair 7556 4-mrt-09 $0,00 NTP A Dr.M Azim



Falamy 7557 17-feb-09 $0,00 NTP A Dr.M Azim
swivel 8011 27-mei-09 $46,00 NTP A Dr.M Azim
swivel 8012 27-mei-09 $46,00 NTP A Dr.M Azim
swivel 8013 27-mei-09 $46,00 NTP A Dr.M Azim
swivel 8014 27-mei-09 $46,00 NTP A Dr.M Azim
swivel 8015 27-mei-09 $46,00 NTP A Dr.M Azim
swivel 8016 27-mei-09 $46,00 NTP A Dr.M Azim
swivel 8017 27-mei-09 $46,00 NTP A Dr.M Azim
swivel 8018 27-mei-09 $46,00 NTP A Dr.M Azim
swivel 8019 27-mei-09 $46,00 NTP A Dr.M Azim
swivel 8020 27-mei-09 $46,00 NTP A Dr.M Azim

w/o arm 8022 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8023 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8024 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8025 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8026 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8027 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8028 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8029 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8030 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8031 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8032 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8033 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8035 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8036 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8037 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8038 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8039 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8040 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8042 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8043 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8044 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8045 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8046 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8047 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8049 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8050 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8051 27-mei-09 $0,00 NTP A Dr.M Azim



w/o arm 8052 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8053 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8054 27-mei-09 $0,00 NTP A Dr.M Azim
w/o arm 8088 16-jun-09 $0,00 NTP A Dr.M Azim
w/o arm 8089 16-jun-09 $0,00 NTP A Dr.M Azim
w/o arm 8090 16-jun-09 $0,00 NTP A Dr.M Azim
w/o arm 8091 16-jun-09 $0,00 NTP A Dr.M Azim
w/o arm 8092 16-jun-09 $0,00 NTP A Dr.M Azim
w/o arm 8093 16-jun-09 $0,00 NTP A Dr.M Azim

with 19' Monitor 0365 12-mei-11 $0,00 NTP A
With 19' LCD Dell Monitor 0348 30-jan-12 $0,00 NTP A Abdul Qudus

Computer, desktop 7723 12-apr-09 $0,00 NTP A Dr.M Azim
Computer, desktop 7735 12-apr-09 $0,00 NTP A Dr.M Azim

With 19' LCD Dell Monitor 0349 $0,00 NTP A Dr.M Azim
Computer, desktop 1114 21-feb-11 $1.130,00 NTP B Popal
Computer, desktop 1187 21-feb-11 $1.130,00 NTP B Popal
Computer, desktop 151 21-feb-11 $1.130,00 NTP B Popal

7500 167 21-feb-11 $1.130,00 NTP B Popal
Computer, desktop 641 21-feb-11 $1.130,00 NTP B Popal

P4 838 21-feb-11 $1.130,00 NTP B Popal
Computer, desktop 878 21-feb-11 $1.130,00 NTP B Popal

COMPAQ 892 21-feb-11 $0,00 NTP B Popal
Computer, desktop 893 21-feb-11 $1.130,00 NTP B Popal
Computer, laptop 7828 5-okt-09 $0,00 NTP A Amanullah
Computer, laptop 0554 $0,00 NTP A Dr. Hamayoon'
Computer, laptop 0553 25-jul-12 $0,00 NTP A Dr. Moinullah
Computer, laptop 0556 $0,00 NTP A Dr. Shoaib Tamim

Computer, laptop 7822 5-okt-09 $0,00 NTP A
Dr.Lutfullah 

Manzoor
Copier 7707 12-apr-09 $0,00 NTP A Dr.M Azim
Desk 10805 11-okt-11 $151,00 NTP A Dr.M Azim
Desk 10821 11-okt-11 $151,00 NTP A Dr.M Azim
Desk 10822 11-okt-11 $151,00 NTP A Dr.M Azim
Desk 10823 11-okt-11 $151,00 NTP A Dr.M Azim
Desk 10824 11-okt-11 $151,00 NTP A Dr.M Azim
Desk 10825 11-okt-11 $151,00 NTP A Dr.M Azim
Desk 10826 11-okt-11 $151,00 NTP A Dr.M Azim
Desk 10827 11-okt-11 $151,00 NTP A Dr.M Azim



Desk 7580 24-mrt-09 $0,00 NTP A Dr.M Azim
double pedestal 8001 27-mei-09 $96,00 NTP A Dr.M Azim
double pedestal 8002 27-mei-09 $96,00 NTP A Dr.M Azim
double pedestal 8003 27-mei-09 $96,00 NTP A Dr.M Azim
double pedestal 8004 27-mei-09 $96,00 NTP A Dr.M Azim
double pedestal 8005 27-mei-09 $96,00 NTP A Dr.M Azim
double pedestal 8006 27-mei-09 $96,00 NTP A Dr.M Azim
double pedestal 8007 27-mei-09 $96,00 NTP A Dr.M Azim
double pedestal 8008 27-mei-09 $96,00 NTP A Dr.M Azim
double pedestal 8009 27-mei-09 $96,00 NTP A Dr.M Azim
double pedestal 8010 27-mei-09 $96,00 NTP A Dr.M Azim

Floor 2728 2-jun-10 $0,00 NTP B
Heater, gas 8094 16-jun-09 $0,00 NTP A Dr.M Azim

LCD projector 10054 9-feb-11 $0,00 NTP A Dr. Ismail Wassim
LCD projector 7914 20-mei-09 $0,00 NTP A Dr.M Azim
LCD projector 0331 7-jun-11 $0,00 NTP A Dr.M Azim
Monitor LCD 7747 12-apr-09 $0,00 NTP A Dr.M Azim
LCD Monitor 7749 12-apr-09 $0,00 NTP A Dr.M Azim

Monitor 1465 21-feb-11 $1,00 NTP B Popal
Monitor 1490 21-feb-11 $1,00 NTP B Popal
Monitor 4141 21-feb-11 $1,00 NTP C Popal
Monitor 5141 21-feb-11 $1,00 NTP B Popal
Monitor 6146 21-feb-11 $1,00 NTP C Popal

14' 6282 21-feb-11 $0,00 NTP A Popal
Monitor 6364 21-feb-11 $1,00 NTP B Popal
Monitor 6366 21-feb-11 $1,00 NTP C Popal
Monitor 899 21-feb-11 $1,00 NTP B Popal
Monitor 927 21-feb-11 $1,00 NTP C Popal

Change over 10296 17-feb-11 $330,00 NTP A Dr. Ismail Wassim

Printer 7618 16-jun-09 $0,00 NTP A
Dr.Lutfullah 

Manzoor
color 7606 16-jun-09 $0,00 NTP A Dr.M Azim

Scanner 7643 23-apr-09 $0,00 NTP A
Dr.Lutfullah 

Manzoor
Screen, projection 10608 22-mei-11 $120,00 NTP A Dr. Ismail Wassim
Screen, projection 7915 20-mei-09 $0,00 NTP A Dr.M Azim

Stabilizer 10287 9-feb-11 $0,00 NTP A Dr. Ismail Wassim
Stabilizer 9835 30-sep-10 $70,00 NTP A Dr. Wassim



Stabilizer 7676 8-sep-09 $0,00 NTP A
Dr.Lutfullah 

Manzoor
Stabilizer 7663 9-jun-10 $0,00 NTP A Dr.M Azim
Stabilizer 7686 8-sep-09 $0,00 NTP A Dr.M Azim
Stabilizer 7687 8-sep-09 $0,00 NTP A Dr.M Azim

Router 10806 8-okt-11 $0,00 NTP A Parwez
Router 10807 8-okt-11 $0,00 NTP A Parwez
Router 10808 8-okt-11 $0,00 NTP A Parwez

Conferrence table 10494 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10495 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10496 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10497 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10498 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10499 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10500 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10501 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10502 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10503 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10504 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10505 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10506 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10507 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10508 7-mei-11 $105,00 NTP A Dr.M Azim
Conferrence table 10509 7-mei-11 $105,00 NTP A Dr.M Azim

tea table 7554 4-mrt-09 $0,00 NTP A Dr.M Azim
NTD 7579 17-feb-09 $0,00 NTP A Dr.M Azim

meeting table with 12 chairs 8021 27-mei-09 $662,00 NTP A Dr.M Azim
meeting table with 6 chairs 8034 27-mei-09 $600,00 NTP A Dr.M Azim
meeting table with 6 chairs 8041 27-mei-09 $600,00 NTP A Dr.M Azim
meeting table with 6 chairs 8048 27-mei-09 $600,00 NTP A Dr.M Azim

meeting tabel 8087 16-jun-09 $0,00 NTP A Dr.M Azim
Modem 0529 9-okt-11 $0,00 NTP A Parwez

Microscope 9070 4-mei-10 $0,00 AADA A Assadullah
Microscope 9082 4-mei-10 $0,00 AADA A Assadullah
Microscope 9085 4-mei-10 $0,00 AADA A Assadullah
Microscope 9086 4-mei-10 $0,00 AADA A Assadullah
Microscope 9087 4-mei-10 $0,00 AADA A Assadullah
Microscope 9088 4-mei-10 $0,00 AADA A Assadullah



Microscope 9089 4-mei-10 $0,00 AADA A Assadullah
Microscope 9090 4-mei-10 $0,00 AADA A Assadullah
Microscope 9091 4-mei-10 $0,00 AADA A Assadullah
Microscope 9092 4-mei-10 $0,00 AADA A Assadullah
Microscope 9100 4-mei-10 $0,00 AADA A Assadullah
Microscope 9101 4-mei-10 $0,00 AADA A Assadullah
Microscope 9084 22-feb-11 $0,00 AHDS A Gul Said
Microscope 9094 22-feb-11 $0,00 AHDS A Gul Said
Microscope 9106 4-mei-10 $0,00 AHDS A Gul Sayed

Microscope 9104 4-mei-10 $0,00 AKHS A
Dr. Assadullah 

Noori

Microscope 9105 4-mei-10 $0,00 AKHS A
Dr. Assadullah 

Noori

Microscope 9107 4-mei-10 $0,00 AKHS A
Dr. Assadullah 

Noori

Microscope 9108 4-mei-10 $0,00 AKHS A
Dr. Assadullah 

Noori

Microscope 9109 4-mei-10 $0,00 AKHS A
Dr. Assadullah 

Noori

Microscope 9110 4-mei-10 $0,00 AKHS A
Dr. Assadullah 

Noori
laptop 7587 16-apr-09 $0,00 Badakhshan A Dr. Ramin
Printer 7632 16-apr-09 $0,00 Badakhshan A Dr. Ramin
scanner 7649 16-apr-09 $0,00 Badakhshan A Dr. Ramin
Stablizer 7701 16-apr-09 $0,00 Badakhshan A Dr. Ramin

With 19' LCD Dell Monitor 0333 30-jan-12 $0,00 badghis A Dr. Abdul Rahim
With 19' LCD Dell Monitor 0339 30-jan-12 $0,00 badghis A Dr. Ahmady

Stabilizer 9765 6-mrt-12 $0,00 badghis A Dr. Abdul Rahim
Stabilizer 9764 6-mrt-12 $0,00 badghis A Dr. Ahmady

With 19' LCD Dell Monitor 0344 30-jan-12 $0,00 Baghlan A Dr. Ghafoor
Computer, laptop 7594 9-apr-23 $0,00 Baghlan A Dr. Shah M

Printer 7629 23-apr-09 $0,00 Baghlan A Dr. Shah M
Scanner 7646 23-apr-09 $0,00 Baghlan A Dr. Ahmad Shah

Stabilizer 9782 6-mrt-12 $0,00 Baghlan A Dr. Ghafoor
Stabilizer 7702 23-apr-09 $0,00 Baghlan A Dr. Shah M
Stabilizer 9780 6-mrt-12 $0,00 Balkh A Dr. Sadri

With 19' LCD Dell Monitor 0347 $0,00 Bamyan A Ezatullah
laptop 7586 16-apr-09 $0,00 Bamyan A Dr. M Ali



Printer 7633 16-apr-09 $0,00 Bamyan A Dr. M Ali
scanner 7648 16-apr-09 $0,00 Bamyan A Dr. M Ali
Stablizer 7698 16-apr-09 $0,00 Bamyan A Dr. M Ali
Stabilizer 9780 6-mrt-12 $0,00 Bamyan A Ezatullah

Microscope 9072 4-mei-10 $0,00 BDN A Abdul wasi
Microscope 9073 14-feb-11 $0,00 BDN A Abdul wasi
Microscope 9074 4-mei-10 $0,00 BDN A Abdul wasi
Microscope 9075 4-mei-10 $0,00 BDN A Abdul wasi
Microscope 9076 4-mei-10 $0,00 BDN A Abdul wasi
Microscope 9077 4-mei-10 $0,00 BDN A Abdul wasi
Microscope 9080 4-mei-10 $0,00 BDN A Abdul wasi
Microscope 9096 4-mei-10 $0,00 BRAC A Dr. Naseeb
Microscope 9097 4-mei-10 $0,00 BRAC A Dr. Naseeb
MotorBike 8318 14-okt-09 $0,00 BRAC A Dr. Aziz ur Rahman
motor Bike 8319 14-okt-09 $0,00 BRAC A Dr. Aziz ur Rahman
Motor Bike 8320 14-okt-09 $0,00 BRAC A Dr. Aziz ur Rahman
Motor Bike 8321 14-okt-09 $0,00 BRAC A Dr. Aziz ur Rahman
Microscope 9079 9-nov-10 $0,00 CAF A M.Basir
Microscope 9093 9-nov-10 $0,00 CAF A M.Basir
Microscope 9102 28-feb-11 $0,00 CAF A M.Basir

With 19' LCD Dell Monitor 0345 $0,00 Daikondy A Dr. Ibrahim
Stabilizer 9758 6-mrt-12 $0,00 Daikondy A Dr. Ibrahim

With 19' LCD Dell Monitor 0335 $0,00 Faryab A
Mohammad omar 

erkin
Computer, laptop 7590 23-apr-09 $0,00 Faryab A Dr. M Omar

Printer 7625 23-apr-09 $0,00 Faryab A Dr. M Omar
Scanner 7652 23-apr-09 $0,00 Faryab A Dr. M Omar

Stabilizer 7703 23-apr-09 $0,00 Faryab A Dr. M Omar

Stabilizer 11020 $0,00 Faryab A
Mohammad omar 

erkin
Computer, desktop 0375 30-jan-12 $0,00 Ghazni A Dr. Abdul Qahir
Computer, laptop 7837 5-okt-09 $0,00 Ghazni A Dr.Abdul Qahar

Printer 7623 23-apr-09 $0,00 Ghazni A Dr.Abdul Qahar
Scanner 7644 23-apr-09 $0,00 Ghazni A Dr.Abdul Qahar

Stabilizer 9773 6-mrt-12 $0,00 Ghazni A Dr. Abdul Qahir
Stabilizer 7683 1-jan-10 $0,00 Ghazni A Dr.Abdul Qahar

With 19' LCD Dell Monitor 0332 30-jan-12 $0,00 Ghoor A Dr. kabir
Stabilizer 9750 6-mrt-12 $0,00 Ghoor A Dr. Kabir



Microscope 9078 4-mei-10 $0,00 Health net A Dr. Najeeb
Microscope 9095 4-mei-10 $0,00 Health net A Dr. Najeeb

With 19' LCD Dell Monitor 0353 30-jan-12 $0,00 Heart A Dr. kabir
laptop 7592 16-apr-09 $0,00 Heart A Dr. Ahmad Shah
Printer 7631 16-apr-09 $0,00 Heart A Dr. Ahmad Shah

Scanner 7653 16-apr-09 $0,00 Heart A Dr. Ahmad Shah
Stablizer 7700 16-apr-09 $0,00 Heart A Dr. Ahmad Shah
Stabilizer 9752 6-mrt-12 $0,00 Heart A Dr. Kabir

With 19' LCD Dell Monitor 0363 26-jan-12 $0,00 Helmand A Dr. Shukran
Stabilizer 9780 6-mrt-12 $0,00 Helmand A Dr. Shukran

Microscope 9098 4-mei-10 $0,00 IMC A Dr. Naseer
Microscope 9099 4-mei-10 $0,00 IMC A Dr. Naseer

Computer, laptop 7835 5-okt-09 $0,00 Jawzjan A Dr. Abdul 
GhafoorPrinter 7619 23-apr-09 $0,00 Jawzjan A Dr. Abdul 
GhafoorScanner 7637 16-apr-09 $0,00 Jawzjan A Dr. Abdul 
GhafoorStabilizer 7664 6-aug-09 $0,00 Jawzjan A Dr. Abdul 
GhafoorStabilizer 9859 30-jan-12 $0,00 Jawzjan A Dr. Ghafoor

Computer, laptop 0555 7-mei-12 $0,00 Kabul A Dr. Namatullah
With 19' LCD Dell Monitor 0343 $0,00 Kandahar A Dr. Akrami

Computer, laptop 7588 23-apr-09 $0,00 Kandahar A Dr. A Bari Hyrat
Computer, laptop 7593 23-apr-09 $0,00 Kandahar A Dr. A Bari Hyrat

Printer 7621 23-apr-09 $0,00 Kandahar A Dr. A Bari Hyrat
Scanner 7651 23-apr-09 $0,00 Kandahar A Dr. A Bari Hyrat

Stabilizer 7704 23-apr-09 $0,00 Kandahar A Dr. A Bari Hyrat
Stabilizer 9763 6-mrt-12 $0,00 Kandahar A Dr. Akrami

With 19' LCD Dell Monitor 0355 $0,00 Kapisa A Dr. Mateen
Stabilizer 9778 8-jan-12 $0,00 Kapisa A Dr. Mateen

With 19' LCD Dell Monitor 0358 30-jan-12 $0,00 Khost A Dr. Shah Mahmod

Stabilizer 9751 6-mrt-12 $0,00 Khost A
Dr. Shah 

Mahmood
With 19' LCD Dell Monitor 0336 30-jan-12 $0,00 Kunduz A Dr. Anwary

Stabilizer 9780 6-mrt-12 $0,00 Kunduz A Dr. Anwary
With 19' LCD Dell Monitor 0360 11-jan-12 $0,00 Kunnar A Dr. Amir Hamza

Stabilizer 9770 11-jan-12 $0,00 Kunnar A Dr. Amir hamza
With 19' LCD Dell Monitor 0352 11-jan-12 $0,00 Laghman A Dr. Talib

Stabilizer 9749 6-mrt-12 $0,00 Laghman A Dr. Talib
With 19' LCD Dell Monitor 0340 $0,00 Logar A Dr. Gull Rahman

Stabilizer 9760 8-jan-12 $0,00 Logar A Dr. Gull Rahman



With 19' LCD Dell Monitor 0362 11-jan-12 $0,00 Nangarhar A
Dr. Sediqullah 

Rahimi

Stabilizer 9779 11-jan-12 $0,00 Nangarhar A
Dr. Sediqullah 

Rahimi
With 19' LCD Dell Monitor 0334 30-jan-12 $0,00 Nimroz A Dr. Nasir

Stabilizer 9756 6-mrt-12 $0,00 Nimroz A Dr.  Nasir
With 19' LCD Dell Monitor 0357 11-jan-12 $0,00 Nooristan A Dr. Rizwanullah

Stabilizer 9757 11-jan-12 $0,00 Nooristan A Dr. Rizwanullah
With 19' LCD Dell Monitor 0338 30-jan-12 $0,00 Paktika A Dr. Assadullah

Computer, laptop 7829 5-okt-09 $0,00 Paktika A Dr. Ali Khail Sadiq
Printer 7627 23-apr-09 $0,00 Paktika A Dr. Ali Khail Sadiq

Scanner 7647 23-apr-09 $0,00 Paktika A Dr. Ali Khail Sadiq
Stabilizer 7662 9-jun-10 $0,00 Paktika A Dr. Ali Khail Sadiq
Stabilizer 9762 6-mrt-12 $0,00 Paktika A Dr. Assadullah

With 19' LCD Dell Monitor 0341 30-jan-12 $0,00 Paktiya A Noor Ahmad
Computer, laptop 7831 5-okt-09 $0,00 Paktiya A Dr. Banaras
Computer, laptop 7839 5-okt-09 $0,00 Paktiya A Dr. Zahidullah

Printer 7620 23-apr-09 $0,00 Paktiya A Dr. Banaras
Printer 7617 16-jun-09 $0,00 Paktiya A Dr. Zahidullah

Scanner 7640 23-apr-09 $0,00 Paktiya A Dr. Banaras
Scanner 7641 23-apr-09 $0,00 Paktiya A Dr. Zahidullah

Stabilizer 7682 1-jan-10 $0,00 Paktiya A Dr. Banaras
Stabilizer 7699 12-mei-09 $0,00 Paktiya A Dr. Zahidullah
Stabilizer 9767 6-mrt-12 $0,00 Paktiya A Noor Ahmad

With 19' LCD Dell Monitor 0354 $0,00 Panjshir A Dr. Farid Ahmad
Stabilizer 9774 8-jan-12 $0,00 Panjshir A Dr. Farid Ahmad

With 19' LCD Dell Monitor 0356 $0,00 Parwan A Dr. Abdul Farid
With 19' LCD Dell Monitor 0359 30-jan-12 $0,00 Parwan A Dr.Rasooli

Stabilizer 9771 8-jan-12 $0,00 Parwan A Dr. Abdul Farid
Stabilizer 9772 6-mrt-12 $0,00 Parwan A Dr.Rasooli
Stabilizer 9775 6-mrt-12 $0,00 Samangan A Dr. Ahad

With 19' LCD Dell Monitor 0351 30-jan-12 $0,00 Saripul A Dr. Kamran
Stabilizer 9753 6-mrt-12 $0,00 Saripul A Dr. Kamran

Microscope 9081 21-apr-11 $0,00 SDO A Dr. Najeeb
Microscope 9103 9-jan-12 $0,00 SDU A Dr. Jamshid omar

With 19' LCD Dell Monitor 0361 30-jan-12 $0,00 Takhar A Dr. Ahmady
Computer, laptop 7589 23-apr-09 $0,00 Takhar A Dr. Ahmady

Printer 7628 23-apr-09 $0,00 Takhar A Dr. Ahmady



Scanner 7642 23-apr-09 $0,00 Takhar A Dr. Ahmady
Stabilizer 7705 23-apr-09 $0,00 Takhar A Dr. Ahmady
Stabilizer 9768 6-mrt-12 $0,00 Takhar A Dr. Ahmady

Computer, desktop 0373 $0,00 Uruzgan A
Dr. Mohammad 

Dawod

Stabilizer 13327 14-aug-12 $72,00 Uruzgan A
Dr. Mohammad 

Dawod
With 19' LCD Dell Monitor 0342 $0,00 Wardak A Dr. Farid Ahmad

Stabilizer 9776 8-jan-12 $0,00 Wardak A Dr. Farid Ahmad
With 19' LCD Dell Monitor 0350 $0,00 Zabul A Dr. Javid

Stabilizer 9755 6-mrt-12 $0,00 Zabul A Dr. Javid


